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09District

09-INY-168-16.6/17.5

09-INY-190-68.4/78

09-INY-395-54.6/57.4

09-INY-395-117.3/0

09-MNO-395-34.1/34.1

09-MNO-395-52.3/53.7

Fed Aid

HB1

HA22

HB4N

HA12

HB34

Pgm Code

IN INYO COUNTY NEAR BISHOP FROM  0.1

MILE WEST OF BARLOW LANE TO  PACU

LANE

IN INYO COUNTY ABOUT 8 MILES WEST OF

STOVEPIPE WELLS FROM 8.1 MILES WEST

TO 1.5 MILES EAST OF WILDROSE ROAD

IN INYO COUNTY AT AND NEAR LONE  PINE

ON ROUTE 136 AT ROUTE 395 FROM 1.2

MILES SOUTH OF ROUTE 136 TO  EAST

INYO STREET

IN INYO COUNTY ON US 395 AT THE

NORTHERN INTERSECTION WITH SEE-VEE

LANE

IN MONO COUNTY AT THE CRESTVIEW  AT

THE CRESTVIEW SATELLITE MAINTENANCE

STATION.

IN MONO COUNTY NEAR LEE VINING FROM

0.4 MILES N OF VISITOR CENTER ROAD TO

0.7 MILES N OF PICNIC GROUNDS RD

Description 

INSTALL SIGNAL

THIN BLANKET OVERLAY

MILL AND REPLACE HOT MIX ASPHALT

INSTALL SIGNALS

CONSTRUCT EQUIPMENT STORAGE BLDG

MITIGATE MONO LAKE ROCKFALL

Type Of Work

KANAAN CONSTRUCTION, INC

SULLY-MILLER CONTRACTING

COMPANY

GRANITE CONSTRUCTION CO.

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

RE COM DEVELOPMENT COMPANY

PAPICH CONSTURCTION CO. INC.

Contractor

IRWINDALE  CA 91706

BREA  CA 92821

BAKERSFIELD CA 93308

LA PUENTE  CA 91748

BISHOP  CA 93514

ARROYO GRANDE, CA 93420

(626)775-4000

(714)578-9600

(661)399-3361

(626)810-1338

(760)873-3301

(805)473-3016

ADAM ZUMSTEIN

LEE.SCOTESE@DOT.CA.GOV

H. J. BLOMMER

H. J. BLOMMER

Resident
Engineer

 

(760)872-0652

 

(760)937-8955

(760)648-7906

(760)648-7906

 $378,323

 $2,197,537

 $5,781,015

 $692,350

 $2,931,272

 $6,714,212

Bid + CCOs

 $0

 $2,213,984

 $0

 $415,245

 $2,653,567

 $6,208,431

Comp To  date

 $0

 $0

 $0

 $0

 $183,201

 $36,225

This Month

05/10/18

04/24/18

11/09/18

10/02/17

01/31/17

03/09/15

Awarded

06/14/18

05/16/18

11/30/18

10/27/17

05/09/17

03/26/15

Approved

10/26/18

06/01/19

02/07/19

11/24/21

Est Comp

 0%

 94%

 0%

 100%

 87%

 100%

%Time

 0%

 96%

 0%

 57%

 91%

 93%

% Work 

 

 

 

OVER RUN

 

 

Message

09-364104

09-375004

09-365904

09-356804

09-356104

09-335004

Contract 

  

CSTP-S190-(024)E

B1ST-X027-(010)E

  

  

HSNH-P395-(249)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

230 S IRWINDALE AVE

135 S STATE COLLEGE BLVD #400

3005 JAMES RD

929 OTTERBEIN AVE

2488 DIXON LANE

398 SURISE TERRACE

500 SOUTH MAIN STREET

500 S. MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

 $292,519 $33,670,453 $43,549,885

09-MNO-395-60.0/69.9

09-MNO-395-80.6/84.1

09-MNO-395-93.7/106.3

Fed Aid

HB1

HM1

Pgm Code

IN MONO COUNTY ABOUT 6.0 MILES SOUTH

OF BRIDGEPORT FROM CONWAY  RANCH ROAD

TO ROUTE 270

IN MONO COUNTY NEAR BRIDGEPORT FROM

BUCKEYE ROAD TO 2.9 MILES SOUTH OF

SWAUGER CANYON ROAD

IN MONO COUNTY NEAR WALKER FROM

ROUTE 108 TO EASTSIDE LANE

_____________________

Description 

REPLACE GUARDRAIL AND STAIN

CONSTRUCT PULVERIZED ROADBED, HMA,

COLD IN-PLACE RECYCLE

Type Of Work

CORAL CONSTRUCTION COMPANY

PAPICH CONSTRUCTION COMPANY,

INC.

ROAD AND HIGHWAY BUILDERS,

LLC.

Contractor

SHERWOOD OR 97140

PISMO BEACH  CA 93448

RENO  NV 89570

(503)682-2252

(805)473-3016

(775)852-7283

LEE.SCOTESE@DOT.CA.GOV

LEE.SCOTESE@DOT.CA.GOV

Resident
Engineer

 

(760)937-8955

(760)937-8955

 $2,464,444

 $11,234,822

 $11,155,910

Bid + CCOs

 $0

 $10,847,204

 $11,332,021

Comp To  date

 $0

 $67,588

 $5,505

This Month

11/02/18

07/14/17

04/24/18

Awarded

11/30/18

08/09/17

05/16/18

Approved

04/20/19

04/20/18

Est Comp

 0%

 85%

 96%

%Time

 0%

 98%

 97%

% Work 

 

 

 

Message

09-364704

09-350804

09-373504

Contract 

SNHG-P395-(274)E

HSNH-P395-(265)E

  

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

10780 SW CLUTTER RD

PO BOX 2210

PO BOX 70846

500 S. MAIN ST

500 S. MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan



09-364104

09-375004

09-365904

09-356804

09-356104

09-335004

09-364704

09-350804

09-373504

Contract

09-INY-168-16.6/17.5

09-INY-190-68.4/78

09-INY-395-54.6/57.4

09-INY-395-117.3/0

09-MNO-395-34.1/34.1

09-MNO-395-52.3/53.7

09-MNO-395-60.0/69.9

09-MNO-395-80.6/84.1

09-MNO-395-93.7/106.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

Page
Statement of Ongoing Contracts - Index

District Work Completed This Period

 Statement of Ongoing Contracts -Summary

09District

 $43,549,885  $33,670,453

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

Category

 $15,157,854

 $28,392,030

 Bid + CCO

 $14,400,834

 $19,269,620

 Work Comp

District Total:

Work completed this Period:

-SH-


	09

